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1.

STAGES OF CONSTRUCTION
GENERAL NOTES

THE ENGINEER SHALL BE INFORMED 72 HOURS IN ADVANCE OF ANY
CHANGE TO THE STAGING PLANS, OR ANY CHANGE IN STAGE.

. THE CONTRACTOR WILL BE REQUIRED TO MAINTAIN ACCESS TO ALL

DRIVEWAYS WITHIN THE PROJECT LIMITS, UNLESS QTHERWISE SHOWN,

. THE CONTRACTOR SHALL PLACE MESSAGE SIGNS WITH THE APPROPRIATE
INFORMATION TO INFORM MOTORISTS OF UPCOMING CONSTRUCTION ACTIVITIES.

TRE MESSAGE SIGNS SHALL BE IN PLACE TWO WEEKS PRIOR TO START OF
CONSTRUCTION ACTIVITIES. ALL COSTS ASSOCIATED WITH THE SIGNS SHALL
BE CONSIDERED PART OF THE LUMP SUM PRICE FOR TRAFFIC CONTROL

AND PROTECTION {SPECIAL).

SEQUENCE OF CONSTRUCTION: PRE-STAGE

TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH IDOT STANDARD 701301-04.

CONSTRUCT TEMPORARY PAVEMENT AS SHOWN IN THE STAGE I PLANS.
INSTALL TEMPORARY TRAFFIC SIGNAL.

PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS AS
SHOWN IN THE STAGE [ PLANS.

SEQUENCE OF CONSTRUCTION: STAGE |

TRAFFIC CONTROL SHALL BE AS SHOWN IN THE STAGE I PLANS.
CONSTRUCT SOUTH HALF () OF BRIDGE STRUCTURE AND EASTBOUND
PAVEMENT LANES. INSTALL GUARDRAIL FOR EASTBOUND APPROACH TO
BRIDGE STRUCTURE

INSTALL TEMPORARY PAVEMENT AS SHOWN IN THE STAGE II PLANS.

SEQUENCE OF CONSTRUCTION: STAGE il

PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS AS
SHOWN IN THE STAGE II PLANS.

TRAFFIC CONTROL SHALL BE AS SHOWN IN THE STAGE II PLANS.
CONSTRUCT NORTH HALF (£} OF BRIDGE STRUCTURE AND WESTBOUND

PAVEMENT LANES. INSTALL GUARDRAIL FOR WESTBOUND APPROACH TQ
BRIDGE STRUCTURE.

SEQUENCE OF CONSTRUCTION: POST-STAGE il

TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH IDOT STANDARD 70130t-04.

REMOVE TEMPORARY PAVEMENT AND RESTORE AREA AS APPROPRIATE,

LEGEND
(T) TEMPORARY CONCRETE BARRIER ‘!
(2) TEMPORARY PAVEMENT MARKING - LINE 4

(3) TEMPORARY PAVEMENT, 4 1/4“
(0) 2 HOT-MIX ASPHALT SURFACE COURSE, MIX "D, N50 (L 9.5 mm)
(b) 2 1/4" HOT-MIX ASPHALT BINDER COURSE (IL-19.0 mm)

D pRUMS WITH STEADY BURNING BI-DIRECTIONAL LIGHT
AND VERTICAL PANELS WILL ALSO BE REQUIRED TO
PROVIDE DELINEATION THROUGH THE WORK ZONE. SEE
STAGE I AND STAGE II PLAN FOR LOCATIONS.

VERTICAL PANELS

(POST MOUNTED, ONE EACH SIDE)

TEMPORARY BRIDGE TRAFFIC SIGNALS

EXIST. R.O.W.

STAGE | - WOODLAND DRIVE

33

STAGE Il - WOODLAND DRIVE

—3' & VARIES

A TEMPORARY TRAFFIC SIGNAL SHALL BE REQUIRED DUE TO STAGE
TRAFFIC SIGNALS SHALL BE
OPERATIONAL ONLY WHEN ALL TRAFFIC CONTROLS ARE IN PLACE.

THE TEMPORARY TRAFFIC SIGNAL SHALL BE INSTALLED IN ACCORDANCE
WITH SECTION 701.18(B¥2), EXCEPT WHERE MODIFIED BY THE SPECIAL
ALSO, VEHICLE DETECTION SHALL BE VIA MICROWAVE
VEHICLE SENSORS OR A VIDEQ VERICLE DETECTION SYSTEM.

CONSTRUCTION OF THE BRIDGE.

PROVISIONS,

N

TRAFFIC SIGNAL SEQUENCE

PHASE A
INTERVAL 112 45|86
EASTBOUND GlY R|R{R
WESTBOUND RIR G|Y|R

\ FLINT
| cREEk

WOODLAND DRIVE

o]=<[=—®

I N

| |

TEMPORARY CABLE PLAN
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